
 
 

Attachment 2 
 
 

Contract Change Order Memorandum 
CEM-4903 



  
STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION 

DATE  CONTRACT CHANGE ORDER MEMORANDUM 
CEM-4903 
CT# 7541-3544-0 

  

       

TO  E.A.   
 CO-RTE-PM  
FROM FED NO.  
   
CCO NO. SUPPLEMENT   NO. CATEGORY CODE: CONTINGENCY BALANCE (including this change): 

       C J S ____       

 
$0.00  INCR.  DECR.  

HEADQUARTERS APPROVAL REQUIRED? 
 YES  NO  

 IS THIS REQUEST IN ACCORDANCE 
WITH ENVIRONMENTAL DOCUMENTS? YES  NO  

  

THIS CHANGE ORDER PROVIDES FOR:  
  
Replacing AR____ with PG __-___ with concurrence from the District Materials Engineer. The Contractor requested this 
change. A modification in contract specifications is necessary to implement this change. Attached are the provisions that 
replace Section 92, “Asphalts,” of the 1999 Standard Specifications. This is in accordance with the Division of 
Construction memorandum CPD 05-10, which provides blanket authorization to issue and approve this particular change. 
 
This change affects all items of work made with asphalt. 
  
This change has been approved under statewide blanket prior approval by Mr. Jason Dietz, FHWA, for projects that 
include federal funding.  A copy of the approval, dated 10/04/2005, for this change is attached. 
 
There will be no cost or credit to the State because of this change.  Contract time will not be adjusted because of this 
change. 
 
       
CONCURRED BY: ESTIMATE OF COST 
CONSTRUCTION ENGINEER DATE  THIS REQUEST  TOTAL TO DATE 
             ITEMS  $        $      

BRIDGE ENGINEER DATE FORCE ACCOUNT  $        $      
            AGREED PRICE          $(0.00)              
FHWA REP.  DATE ADJUSTMENT  $        $      

           
DESIGN ENGINEER DATE TOTAL $ (0.00)  $(0.00) 

       FEDERAL PARTICIPATION 
PROJECT MANAGER DATE  PARTICIPATING              PARTICIPATING IN PART           NONE 

         NON-PARTICIPATING(Maintenance)                NON-PARTICIPATING 

OTHER (Specify) DATE   FEDERAL SEGREGATION (If more than one funding source or P.I.P. type) 
        CCO FUNDED PER CONTRACT             CCO FUNDED AS FOLLOWS 
DIST. PRIOR APPROVAL BY DATE FEDERAL FUNDING SOURCE  PERCENT 
          

HQ  (ISSUE & APPROVE )  (TO PROCEED ) BY DATE    
               
RESIDENT ENGINEER SIGNATURE    
         

 


